COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 20/ 2017

ESTI MATE SUMVARY 16:17: 58
CONTI D C20878 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20878- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 30.5  DAYS TI ME ALLOW 70 WORK DAYS
FY17 Rl TRAFFI C S| GNAL REPLACE PERCENT TIME:  43.57 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO SHER100- 246
FY17 Rl TRAFFI C SI GNAL REPLACE
NAME OF ROAD:
PROQJECT COUNTI ES: ARAPAHOE ADANB
CONTRACTOR:
W L. CONTRACTORS, |NC PAY PERI OD ENDI NG 08/ 25/ 2017 DATE TI ME STARTED 07/13/2017
5920 LAMAR STREET DATE LET 03/ 30/ 2017 DATE WORK BEGAN 07/ 13/ 2017
DATE AWARDED 04/ 05/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 01/ 2017 DATE ACCEPTED
ARVADA CO 80003 (303) 422- 7985 DATE NOTI CE TO PROCEED 07/ 13/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,150, 757. 90 PARTI Ol PATI NG $ 600. 00 $ 600. 00
AWARD PRQJECT AMT: $ 1,078, 435.90 NON-PARTI Ol PATI NG 172, 654. 00 78, 710. 50
PERCENT COWPLETE: 15. 06% TOTAL EARNI NGS 173, 254. 00 79, 310. 50
FUNDS AVAI LABLE: $ 977,503.90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 173, 254. 00 79, 310. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -4,102. 62 -1,831.81
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 169, 151. 38 77, 478. 69
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 169, 151. 38 77, 478. 69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 77, 478. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20878-BI D ESTI MATE RUN 09/ 20/ 2017
PRQJECT: SHERL00- 246 ESTI MATE NO 0002 16:17: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00190 *Renoval of Concrete Median Cover Materi al 137. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0010 202- 00200 *Renoval of Sidewal k 27.000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00
0015 202- 00203 *Renoval of Curb and CQutter 432. 000 0. 000
LF 0. 000 0. 00
9. 25000 0. 000 0. 00
0020 202- 00206 *Renoval of Concrete Curb Ranp 65. 000 0. 000
SY 0. 000 0. 00
23.50000 0. 000 0. 00
0025 202- 00210 *Renoval of Concrete Pavenent 11. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0030 202-00220 *Renoval of Asphalt Mat 96. 000 0. 000
SY 0. 000 0. 00
32. 00000 0. 000 0. 00
0035 202- 00250 *Removal of Pavenment Marking 220. 000 0. 000
SF 0. 000 0. 00
4. 35000 0. 000 0. 00
0040 202-00810 Renoval of Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0045 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
12, 615. 00000 0. 000 0. 00
0050 202-04003 C ean Culvert (Special) 3. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0055 203- 00060 *Enbankment Material (Conplete In Place) 300. 000 0. 000
CY 0. 000 0. 00

67. 00000 0. 000 0. 00



CONTI D C20878 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20878-BI D ESTI MATE RUN 09/ 20/ 2017
PRQJECT: SHER100- 246 ESTI MATE NO 0002 16:17: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01597 *Pot hol i ng 60. 000 19. 000
HOUR 7.000 1, 085. 00
155. 00000 26. 000 4,030. 00
0065 203-01622 Sweepi ng (Wth Pickup Broon) 30. 000 0. 000
HOUR 0. 000 0. 00
205. 00000 0. 000 0. 00
0070 207-00205 Topsoi | 35. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0075 208-00002 Erosion Log Type 1 (12 Inch) 80. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0080 208- 00035 Aggr egat e Bag 77.000 77.000
LF 0. 000 0. 00
21. 00000 77.000 1,617.00
0085 208- 00045 Concrete Washout Structure 3. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval) 38. 000 0. 000
HOUR 0. 000 0. 00
204. 00000 0. 000 0. 00
0105 208-00207 Erosi on Control Managenent 8. 000 0. 000
DAY 0. 000 0. 00
405. 00000 0. 000 0. 00
0110 210-00815 Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00



CONTI D C20878 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20878-BI D ESTI MATE RUN 09/ 20/ 2017
PRQJECT: SHER100- 246 ESTI MATE NO 0002 16:17: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-00867 Reset Fire Preenption Unit 4. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0120 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0125 212-00032 Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
52, 000. 00000 0. 000 0. 00
0130 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
12, 700. 00000 0. 000 0. 00
0135 216-00101 Soi | Retention Blanket (Straw Coconut) (Photodegradable 968. 000 0. 000
d as
SY 0. 000 0. 00
5. 25000 0. 000 0. 00
0140 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0. 00
0145 412-00190 *Concrete Pavenment (Patching) 11. 000 0. 000
SY 0. 000 0. 00
170. 00000 0. 000 0. 00
0150 503-00036 Drilled Caisson (36 Inch) 114. 000 19. 000
LF 57. 000 18, 525. 00
325. 00000 76. 000 24,700. 00
0155 503-00048 Drilled Caisson (48 Inch) 84. 000 21. 000
LF 0. 000 0. 00
380. 00000 21. 000 7,980. 00
0160 503-00054 Drilled Caisson (54 Inch) 21.000 21. 000
LF 0. 000 0. 00
490. 00000 21. 000 10, 290. 00
0165 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 25. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00



CONTI D C20878 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20878-BI D ESTI MATE RUN 09/ 20/ 2017
PRQJECT: SHER100- 246 ESTI MATE NO 0002 16:17: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 606-01395 *Transition Type 3L 1. 000 0. 000
EACH 0. 000 0. 00
2, 055. 00000 0. 000 0.00
0175 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 760. 00000 0. 000 0. 00
0180 608-00000 *Concrete Sidewal k 74.000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0185 608-00010 *Concrete Curb Ranp 80. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0190 609-21010 *Qurb and Gutter Type 2 (Section |-B) 225.000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0195 609-21020 *CQurb and Gutter Type 2 (Section I1-B) 207. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0200 610- 00030 *Medi an Cover Material (Concrete) 1, 234. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0205 613- 00206 *2 Inch Electrical Conduit (Bored) 3, 484. 000 1, 418. 000
LF 0. 000 0. 00
14. 00000 1, 418. 000 19, 852. 00
0210 613-00306 *3 Inch Electrical Conduit (Bored) 1, 090. 000 810. 000
LF 0. 000 0. 00
22. 00000 810. 000 17, 820. 00
0215 613-01200 2 Inch Eectrical Conduit (Plastic) 726. 000 0. 000
LF 264. 000 2,640. 00
10. 00000 264. 000 2,640. 00
0220 613-01300 3 Inch Eectrical Conduit (Plastic) 364. 000 0. 000
LF 103. 000 1, 133. 00
11. 00000 103. 000 1, 133. 00



CONTI D C20878 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20878-BI D ESTI MATE RUN 09/ 20/ 2017
PRQJECT: SHER100- 246 ESTI MATE NO 0002 16:17: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-07000 Pul | Box (Special) 7.000 0. 000
EACH 0. 000 0. 00
355. 00000 0. 000 0. 00
0230 613-07023 Pul | Box (24"x36"x24") 18. 000 0. 000
EACH 7.000 6, 580. 00
940. 00000 7.000 6, 580. 00
0235 613-07040 Pul | Box (30"x48"x24") 3. 000 0. 000
EACH 1. 000 1, 340. 00
1, 340. 00000 1. 000 1, 340. 00
0240 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
12, 268. 00000 0. 000 0. 00
0245 613- 13000 Lum naire (LED) 9. 000 0. 000
EACH 0. 000 0. 00
1, 385. 00000 0. 000 0. 00
0250 613-80130 Service Meter Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
3, 390. 00000 0. 000 0. 00
0255 614-00011 Sign Panel (Qass I) 107. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0260 614-00012 Sign Panel (Cass I1) 50. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0265 614-70150 Pedestrian Signal Face (16) (Countdown) 22.000 0. 000
EACH 0. 000 0. 00
465. 00000 0. 000 0. 00
0270 614-70336 Traffic Signal Face (12-12-12) 42.000 0. 000
EACH 0. 000 0. 00
665. 00000 0. 000 0. 00
0275 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00



CONTI D C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20878-BI D ESTI MATE RUN 09/ 20/ 2017
PRQJECT: SHER100- 246 ESTI MATE NO 0002 16:17: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 614- 72860 Pedestrian Push Button 22.000 0. 000
EACH 0. 000 0.00
190. 00000 0. 000 0.00
0285 614-72863 Pedestrian Push Button Post Assenbly 13. 000 0. 000
EACH 0. 000 0. 00
1, 070. 00000 0. 000 0. 00
0290 614-72875 Loop Detector Wre 4,768. 000 0. 000
LF 0. 000 0.00
4. 30000 0. 000 0. 00
0295 614-72886 I ntersection Detection System (Canera) 1. 000 0. 000
EACH 0. 000 0.00
24, 655. 00000 0. 000 0. 00
0300 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 10. 000 0. 000
(Non- I nvasi ve)
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
0305 614-81130 Traffic Signal -Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
14,212. 00000 0. 000 0. 00
0310 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
13, 420. 00000 0. 000 0. 00
0315 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
13, 490. 00000 0. 000 0. 00
0320 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
13, 695. 00000 0. 000 0. 00
0325 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
20, 465. 00000 0. 000 0. 00
0330 614-81165 Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
22, 740. 00000 0. 000 0. 00



CONTI D C20878 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20878-BI D ESTI MATE RUN 09/ 20/ 2017
PRQJECT: SHER100- 246 ESTI MATE NO 0002 16:17: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 614-81175 Traffic Signal -Light Pole Steel (1-75 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
24, 995. 00000 0. 000 0.00
0340 614- 84000 Traffic Signal Pedestal Pole Steel 4. 000 0. 000
EACH 0. 000 0. 00
2,271. 00000 0. 000 0. 00
0345 614-86246 Controller (Type 170E-HC11) 3. 000 0. 000
EACH 0. 000 0. 00
28, 281. 00000 0. 000 0. 00
0350 614-87010 Fiber Qptic Cable (Single Mde) (12 Fiber) 1, 000. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0355 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0360 625- 00000 *Construction Surveying 1. 000 0. 100
LS 0. 000 0. 00
8, 940. 00000 0. 100 894. 00
0365 625- 00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0370 626-00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 250 18, 250. 00
73, 000. 00000 0. 500 36, 500. 00
0375 626-01103 *Public Information Services (Tier I11) 1. 000 0. 150
LS 0. 150 1, 015. 50
6, 770. 00000 0. 300 2,031. 00
0380 627-00005 *Epoxy Pavenment Mar ki ng 30. 000 0. 000
GAL 0. 000 0. 00
185. 00000 0. 000 0. 00
0385 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 296. 000 0. 000
|
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D C20878 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20878-BI D ESTI MATE RUN 09/ 20/ 2017
PRQJECT: SHER100- 246 ESTI MATE NO 0002 16:17: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 2, 736. 000 0. 000
Type
(Typ SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0395 630- 00000 *Fl aggi ng 1, 200. 000 0. 000
HOUR 37.000 1, 110. 00
30. 00000 37.000 1, 110. 00
0400 630- 00003 *Uni formed Traffic Control 96. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0405 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
0410 630- 00007 *Traffic Control Inspection 31. 000 0. 000
DAY 0. 000 0. 00
93. 00000 0. 000 0. 00
0415 630-00012 *Traffic Control Managenent 75. 000 7. 000
DAY 23. 000 17, 825. 00
775. 00000 30. 000 23, 250. 00
0420 630- 80341 *Construction Traffic Sign (Panel Size A) 20. 000 2. 000
EACH 0. 000 0. 00
25. 00000 2.000 50. 00
0425 630- 80342 *Construction Traffic Sign (Panel Size B) 20. 000 5. 500
EACH 0. 000 0. 00
50. 00000 5.500 275. 00
0430 630- 80344 *Construction Traffic Sign (Special) 100. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0435 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 115. 00000 1. 000 1, 115. 00
0440 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C20878 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20878-BI D ESTI MATE RUN 09/ 20/ 2017
PRQIECT: SHER100- 246 ESTI MATE NO 0002 16:17: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 630- 80380 *Traffic Cone 150. 000 30. 000
EACH 0. 000 0. 00
8. 00000 30. 000 240. 00
0450 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70589 F/ A Environnental Health & Safety Managenent 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 613-07001 Type One Pull Box Pull Box Type 1 4.000 0. 000
EACH 4. 000 2,200. 00
550. 00000 4. 000 2,200. 00
1005 900- 00006 Added Item (Dol lar)/ Caisson Vacuum Excavati on 4, 307. 000 0. 000
DOL 4,307. 000 4,307. 00
1. 00000 4,307. 000 4,307. 00
CAT 0200 CURRENT AMI  $ 1,150,157.90 % 78,710.50 $ 172, 654. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0475 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 600. 00
600. 00000 1. 000 600. 00
CAT 0400 CURRENT AMI $ 600. 00 $ 600. 00 $ 600. 00
PRQIECT TOTAL CURRENT AMI $ 1, 150,757.90 % 79,310.50 % 173, 254. 00



